

Deliverables period 3:

Number	Titel	Date	Dissemination level
D 1.1	Periodical activity and management reports	September 2009	RE
D 1.2	Audit Certificates	September 2009	RE
D 1.3	Final reports according to contract with key results and policy recommendations	September 2009	RE
D 1.4	Documentation of workshops and meetings	recurring	RE
D 2.2	Capacity building and dissemination material and documentation	recurring	PU
D 2.3	Conference proceedings	August 2009	PU
D 5.3	Optimized prototypes for processing and dispensing the selected feeds	December 2008	PU
D 5.4	Report on quality and economic performance of the selected feeds with respect to community level socio-economic targets defined in WP 7	March 2009	RE
D 6.2	Report on minimum BOMOSA production cycles for the various water bodies and eco-zones under economic considerations	December 2008	RE
D 6.3	Chapter of "best management practices" for the final BOMOSA manual as a contribution to Task 2.3	March 2009	PU
D 6.4	Manuscripts for peer review and MSc works on environmental impacts of BOMOSA from each African partner country	April 2009	RE
D 7.2	Market reports with case studies for each plot at community level	March 2009	RE
D 7.4	Cost-Benefit Analysis of the BOMOSA scheme with case studies at country level	March 2009	RE
D 7.5	TIP for BOMOSA within East Africa with policy recommendations	June 2009	CO

PU = Public

RE = Restricted to a group specified by the consortium (including the Commission Services)

CO = Confidential, only for members of the consortium (including the Commission Services)