

The Mid Term Meeting took place in Ethiopia at Ziway town from 2nd to 4th of April 2008. It was a quite dense meeting; the agenda is attached on the BOMOSA-homepage (www.bomosa.org). Our scientific officer Dr. Mario Scalet from the EC was personally attending our meeting and he could get a rough overview on the activities related to the last eighteen months. The status-quo was presented by every partner and every working group, the critical Kenyan situation in January was reported by the Kenyan partners and summed up as coming back to normality (no plot was destroyed, the community members looked carefully to the function of the system, transport logistics of feeds have been solved sufficiently). Additionally at this meeting the involved partners started calculating the baselines of the plot-construction costs, which will be finalised during the next meeting in Kisumu, Kenya between the 27th and 30th of June 2008. In general the meeting was well organised by the Ethiopian partner and the results will be polished until the end of the second reporting period. Thanks to the Sebeta-group!